Initial Project Planning Template

Date	02 October 2026
Team ID	SWTID-2026-1529
Project Name	EduGenie: Google gemini powered learning assistant
Maximum Marks	

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High		12/09/2026	18/09/2026
Sprint-1		USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High		19/09/2026	23/09/2026
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low		24/09/2026	28/09/2026
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium		29/09/2026	01/10/2026
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High			

Build Next.js Frontend

Setup FastAPI & Supabase

Integrate Gemini Modules

System Integration & Testing