Communication

Date	15 March 2026
Team ID	SWTID-2026-1529
Project Name	EduGenie: Google Gemini Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Discord / Google Meet	All Team Members	Daily sprint review, blocker identification, and task allocation.
2	Progress Update	Weekly	GitHub Projects / WhatsApp	All Team Members	Review milestone completion and code merge requests.
3	Issue / Bug Discussion	As Needed	GitHub Issues / Slack	Core Developers & QA	Troubleshoot Gemini API formatting, CORS, and UI styling anomalies.
4	Stakeholder Review	Bi-Weekly	SmartBridge Portal / Zoom	Team & Project Mentors	Demonstrate incremental deliverables and incorporate mentor feedback.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Dry-run presentation flow, timing, and live screen transitions.
6 6	Documentation Sync	Weekly	Google Docs / Notion	All Team Members	Consolidate architecture documentation and submission phase templates.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating async development across frontend and backend modules	Established strict OpenAPI data contracts and mock APIs to unblock frontend work early.
2	Handling Gemini response variations during JSON quiz generation	Implemented regex cleaning utilities and Pydantic validation rules in the backend pipeline.
3	Aligning team schedules for live rehearsal and dry runs	Standardized on recurring evening sync calls and recorded walkthrough videos.